7= CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00078
TITLE: Potholing for Caltrans within State DATE: 11/13/2015
Route 99 Project Limits
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for positively locating, thru the methods of potholing and surveying, fourteen (14) locations of the Kinder
Morgan’s & Qwest Communication Facilities that are within the State Route (SR) 99 Realignment Project Limits for determination of the
horizontal & vertical positions of these facilities. A description listing of the pothole locations is attached to this change order as
Attachment A.

EXTRA WORK @ AGREED LUMP SUM:
For this work, the Contractor will be paid the agreed lump sum of $15,706.44. This lump sum constitutes full and complete

compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling operation(s).

Payment Unit I
PCO Y Description Quantity  Units ; Net Amount  Adj.
Item Price (Days)
0194 00001 Potholing for Caltrans within State Route 99 Project 1.0 LS $15,706.44 $15,706.44 0
Limnits
Total: $15,706.44 0
Contractor California High Speed Rail Authority

Acceptance by i by Recommended by Approved by
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CALIFORNIA a0
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00078
TITLE: Potholing for Caltrans within DATE: 11/05/2015
State Route 99 Project Limits
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is Jjustified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subconiractor's claim is falsely represented.

Subcentractor's Sworn Certification(s):

Attached as [indicate "none” if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Si Date
Jim Laing - Project Manager/Director
A Nz
California High-Speed Rail Authority N
Submitted by

Date
John C. Lee - D-B Oversight Manager
M H(2B-L5
ecgfomended by
Signature Date
E f“ Z ! /‘Z‘ ’ Hugo Mejia - Design & Construction Manager / y /Zo // <

Approvalbt/ " (]

Signature Date
" Hugo Mejia - Design & Construction Manager / /
e Yloa WS/
[ Contractor i California High Speed Rail Authority
A%aﬂge by Submitted by Recommended by Approved by
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